

TOWN OF PALM BEACH SHORES
PROJECTS CONSTRUCTION TRACKING SHEET (as of 5/12/10)

PROJECT NAME/ADDRESS	PROJECT SITE PREP	MOBLII ZATION	CONSTRUCT BEGINS	ROOF TOP OUT	FIRE SYSTEM (Multi-story high rise)	ELECTRICAL (Early power to check equipment)	LANDSCAPE /SITE WORK	C/O ISSUED	NOTES
90 Edwards Lane Town Community Center	Completed	Complete	Complete	Complete	Sprinkler system completed.	Complete	Complete	Condition al C/O issued 1/2008	Town and contractor have agreed to settle on costs for doors. Town to replace some doors with showroom windows.
330 Blossom Lane Gary Klein addition to existing SFD	3/15/09	3/30/09	3/15/09	5/1/09	N/A	Completed	8/15/09	4/30/10	All phases of construction completed and passed final inspections.
230 Edwards Lane Tim & Dodi Glas Front porch and rear additions and renovations	8/31/09 Complete	8/31/09 Complete	9/2/09	9/30/09 Complete	N/A	10/5/09 Completed	11/31/09	Proposed 6/1/10	Modified landscaping installed and going before P&Z Board in May for approval.
315 Inlet Way David & Jackie Desrochers Rear addition, screened porch and front entry renovations.	12/01/09	12/01/09	1/05/010	4/05/10	N/A	6/15/10	7/27/10	7/30/10	Construction throughout proceeding but front area of home being worked for completion on or before 5/25/10
313 Bamboo Road Dr & Mrs. Gary Lammert Addition & renovations	1/18/10	1/18/10	1/18/10	3/16/10	N/A	3/23/10	4/12/10	5/30/10	Construction proceeding is at present 7 to 10 days behind schedule. Some const. setbacks because of neighbor issues.
318 Blossom Guilio & Cheryl Leone New two story	5/21/10	6/4/10	6/7/10	10/1/10	N/A	2/1/11	4/1/11	5/1/11	Plans are currently under review by the building dept. for permit approval.

**TOWN OF PALM BEACH SHORES
PROJECTS CONSTRUCTION TRACKING SHEET (as of 5/12/10)**

single Family home									
139 Bravado Lane Diane McLaughlin Wimbrow Pool and Pavilion	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Application withdrawn by owner.
224 Cascade Lane Mitchell & Melinda Blackburn New two story Single Family home	10	25	30	60	n/a	200	220	240	Contractor will provide dates when permit is issued. Approved submitted plans have been returned to architect for additional data.
308 Claremont Lane William & Carol Define Lanai and new Pavers in rear of property.									Removal of existing concrete slab completed.